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CCR No. 96-0865 Logged Date 7/31/96 Rev. Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release Change Class ||

Title (description)
Next Version of COTS Analysis and Modeling Report

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

222-CD-001-005 COTS Analysis and Modeling Report

RTM Change |:| Start New Baseline |:|

Problem

The next version of the COTS Analysis and Modeling Report (222-CD-001-005) is due on 1 August,
1996. This document reflects COTS cost estimates based on the final Release B design (except for
the Data Server Subsystem). With this design, our COTS cost estimates are at $198.7M which is an
increase of $2.4M from the fourth design/cost scrub activity. However this estimate includes
about $2.4M of additions based on COTS Pool changes (reference MOU 12-24 of the COTS Pool Log
for specifics). This report reflects about an $8M reduction from the June 1996 report and a
$47.8M reduction from the original Release B CDR design.

Proposed Solution
Review and approve this document.

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA [] Rel. A [] Rel. B Rel. IR1 [] MRS SMO [] Subconts [ ]
Al [] Other

Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator K. C. Bowyer (signed) K. C. Bowyer 7/25/96
Signature Date
Office SMO Office Manager (signed) R. E. Clinard 7/26/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) R. E. Clinard 7/31/96
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